
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:13 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 793 Date: 05-Apr-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 305

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the 76 mm. anchor rods tension check
on the top of the footing box . They started at 7:00 AM.

Kevin , Kyle , & Manuel had to work on the anchor rods . Crews continued to work on the East tower
shaft for the 2nd day . ( 9 Rods were tension checked Earlier ) . Crews had to connect he air & the
hydraulic hoses . They were done at 7:05 AM. They started to tension check the rods at 7:10 AM. Crews
were done on the East tower shaft anchor rods tension check at 8:40 AM.

In the East cell
2 loose rods have to be de- tensioned , loosen the nuts , clean , snug , & tension .
25 rods were tensioned with 13200 PSI .

After that , crews had to mobilize their tools , equipments, reroute the air to the South tower shaft .
Crews had to set the jacks , connect the air , & hydraulic hoses . They started at 8:45 AM. They were done
at 9:25 AM. One of the 1st set of 3 rods had to be rethreaded . Crews started at 9:30 AM. They were done
at 9:45 AM.

They started to tension check the rods at 9:50 AM. Crews were done at 1:40 PM.
38 rods were tension checked today . 34 rods were tensioned ,

1 rods had damaged thread from the previous operation dated 11 - 19 -2010 .
Then , crews had to mobilize to rework the loose rods in the South cell . Crews had to de-tension the 2

loose rods , remove the nuts , clean the rods , set the jacks , & tension the rods .
In addition to that , crews had to rethread the 3rd rod in the South cell , clean , & tension the rods .

They started at 2:00 PM. Crews were done at 5:00 PM. All the rods in the South cell are tensioned .
Work in the South tower shaft & the South cell is completed . Up to Date 379 anchor rods were tension

checked .

Manuel left at 3:15 PM. Donald joined Kevin & Kyle at 3:30 PM. Crews had to wrap up their tools &
equipments. They left at 5:15 PM.

Matt & I had to monitor the pressure , tensioning the rods , & measure the rods before & after the
tension check , record the data on the spread sheet , & work with the crews on the rod rework procedures .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD McNAMARAIronworker 0.00 2.00 0.00 2.00
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APP MANUEL VIGILIronworker 8.00 0.00 0.00 8.00

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV
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